PROJECT: City of Lauderhill - St. George Park OWNER/ARCHITECT

MEETING
LOCATION: St. George Park
3501 NW 8th Street, FL 33311 #02
DATE: 08/19/2026 Desi 9N« Form
Architecture + Inferiors + Project Management
START TIME: 10:00 AM
END TIME: 12:15PM

NEXT MEETING: 09/02/2026 at 10:00 AM

PROJECT DATA
P.O. Date: Start: 07/01/2026 Expires: 09/30/2026

Construction Budget:

ATTENDANCE Attended Absent
Tanya Nelson — City of Lauderhill X

Dameion Acosta — City of Lauderhill
Marc Celetti — City of Lauderhill
Richard Davis — City of Lauderhill
Clinton Jones — City of Lauderhill
Ivonne Sanchez — Design2Form

Crispin Walsh — Design2Form

X X X X X X X

Zamarr Brown — Design2Form
Joelle Flowers — Design2Form X
Maurice Lord — ML Engineering X
Stephen Botek — Botek Thurlow Civil Engineers X
Ken Gardner — GSLA Design Inc. X
Donata Williams — TRC Worldwide X

126 N. Dixie Highway, Suite #111, Hollywood, FL 33020
Tel: 954.885.7885 www.design2form.com = info@design2form.com = AR92013



TOPIC

No Date Discussion Status Deadline
GENERAL DISCUSSION POINTS:
1. 08/19/2026 = Current annual and monthly activities / events that

take place in the park:

o Food Truck
Movie Fest
Easter Egg Hunt
Bounces Houses
Farmer’s Markets
Unofficial Cricket Game

O O O O O

= Site walk-through was performed
DESIGN CONSIDERATIONS:

2. 08/19/2026 = A scoreboard for the multi-purpose field will be

required.

= Existing field lights do not work.

=  Exterior storage for sports equipment will be
required.

= City offers shuttles for residence that pick up and
drop off at the parking lot.

= There is no budget for a pavilion at the pool.
However, D2F suggested possibly including it in
design as a future amenity.

=  Fence at the southwest corner of the site will need to
be reconfigured to enclose the church site.

=  SFWM is designing a storm drainage storage system
for the north side of the baseball diamond.

ACTION ITEMS:
3. 08/19/2026

D2F to share the survey and as-built drawings with

Civil and MEP.

= HOA meetings are on the 2nd Tuesday of the month
(6:30pm-9:00pm), It is preferred that D2F present
October 13, 2026.

= TN to provide specifications on the multi-purpose
field and size.

= DA toinquire if a unity of title will be required since
the sports field will extend over the property line.

= TN to provide the as-built drawings for the
community center.

= D2F to review the community center to determine if
new or larger windows can be created to provide a
stronger connection between the interior of the
community center and the park.

= TN to provide decision on pool (recreational or lap or
hybrid)

= TN to inquire if SFWM performed a site survey for the

storm drainage project
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Date Discussion Status Deadline
= D2F to reach out to the surveying company to see if
they can update the survey and also increase the
survey area. Most recent survey was in 2017.
= DA to look for any historical geotechnical reports or
documents. Geotechnical should have been
completed by SFWM.

OLD BUSINESS
4, = None

NEW BUSINESS

5. = None
CLOSING
6. 08/19/2026 Confirmation of next meeting: 09/02/2026 at 10:00 AM
7. 08/19/2026 Meeting adjourned at: 12:15 PM
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